Monroe County Department of Transportation

Ongoing Construction Update - July 12, 2010

Maggie Brooks

County Executive

Fed Aid Eligible Roads: Greece, Irondequoit, Webster to Penfield, Perinton Contact: Brent Penwarden (585-753-7733)

Sign Replacement Project Regulatory and Warning Sign Replacement Scheduled start date: 02/15/2010

ongoing in the various towns Scheduled end date: 07/01/2010
Percent complete: 95 %

none

Brighton

Clinton Avenue South: EImwood Avenue to Senator Keating Boulevard Contact: Tony Halaris (585-753-7738)

Clinton Avenue South Mill & Resuface by City Contract Scheduled start date: 03/01/2010
Scheduled end date: 09/17/2010
Percent complete: 5%

Edgewood Avenue: Rte. 590 to Monroe Avenue Contact: Tony Halaris (585-753-7738)

Edgewood Avenue Micropave Scheduled start date: 07/28/2010

Micropaving scheduled for July 28 Scheduled end date: 07/31/2010
Percent complete: 0 %

Chili

Attridge Road: Chili-Riga Town Line to Buffalo Road (Rt 33) Contact: Mike Slattery (585-753-7738)

Attridge Road Surface Treat Scheduled start date: 07/12/2010

Town to start T&L the week of 7/12/10. Scheduled end date: 09/01/2010
Percent complete: 0 %

Pixley Road: Rte. 33A to Westside Drive Contact: Tony Halaris (585-753-7738)

Pixley Road Micropave Scheduled start date: 07/19/2010

Micropaving scheduled for July 29 Scheduled end date: 08/06/2010
Percent complete: 0 %

Wickens Road: Wheatland Center Road to Union Street Contact: Tony Halaris (585-753-7738)

Wickens Road Surface Treat Scheduled start date:

Work being scheduled with town and vendors Scheduled end date:
Percent complete: 0 %

Clarkson
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Redman Road: West Ridge Road (Rt104) to Clarkson - Hamlin Town Line
Redman Road Surface Treat
Work to begin the week of 7/26/10.

Contact: Mike Slattery (585-753-7734)

Scheduled start date: 07/26/2010
Scheduled end date: 09/01/2010
Percent complete: 0 %

Gates
Manitou Road: Shepard Road to Rte. 531 Contact: Tony Halaris (585-753-7738)
Manitou Road Mill and Resurface Scheduled start date: 07/22/2010
Milling scheduled for July 22. Paving scheduled for July 29 Scheduled end date: 08/06/2010
Percent complete: 0%
Pixley Road: Westside Drive to Rte. 204 Contact: Tony Halaris (585-753-7738)
Pixley Road Micropave Scheduled start date: 07/19/2010
Micropaving scheduled for July 29 Scheduled end date: 08/06/2010
Percent complete: 0 %

Trolley Boulevard: Long Pond Road to Lee Road
Trolley Boulevard Micropave
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Westside Drive: Coldwater Road to Chili Avenue
Westside Drive Micropave
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Greece
Edgemere Drive: East Manitou Road to Lowden Point Road Contact: Tony Halaris (585-753-7738)
Edgemere Drive Surface Treat Scheduled start date:
Work being scheduled with town and vendors Scheduled end date:
Percent complete: 0%
English Road: Fetzner Road to Mt. Read Boulevard Contact: Tony Halaris (585-753-7738)
English Road Resurface smooth seal Scheduled start date: 06/29/2010
Paving completed. Working on shoulder back up Scheduled end date: 07/23/2010
Percent complete: 90 %
Flynn Road: Over Smith Creek to Between Latta Rd and Old Country Way Contact: Tim Joyce (585-753-7741)
Flynn Road Membrane Waterproofing S.I.N. 05-142-019 Scheduled start date: 08/02/2010
Work to begin the summer of 2010 Scheduled end date: 08/13/2010
Percent complete: 0 %
Long Pond Road: Lake Ontario State Parkway to Edgemere Drive Contact: Tony Halaris (585-753-7738)
Long Pond Road Spot Repair, Novachip Scheduled start date: 07/19/2010
Novachip scheduled for the week of 7/19 Scheduled end date: 07/30/2010
Percent complete: 0 %
Mill Road Phase I: Long Pond Road to Larkin Creek Contact: Hank Herdzik (585-753-7729)
Mill Road | Reconstruction and replace culvert 05-251-269 Scheduled start date: 10/13/2008
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Workzone areas outside of the detoured section are alternating traffic with flaggers to maintain traffic.

Scheduled end date: 07/24/2010
Percent complete: 95 %

A one way detour from Larkin Creek to North Avenue is in effect. Eastbound traffic is being detoured along N. Greece Rd. to English Rd. to Long Pond Rd. It is open to

west bound traffic only.

Mt. Read Boulevard: City Line to Stone Road

Contact: Tony Halaris (585-753-7738)

Mt. Read Boulevard Micropave Scheduled start date: 08/03/2010
Micropaving scheduled for Aug. 3 Scheduled end date: 08/13/2010
Percent complete: 0 %
North Greece Road: Latta Road to Frisbee Hill Road Contact: Tom Frys (585-753-7741)
North Greece Road Hot in place recycle & Resurface Scheduled start date: 06/15/2010
Hot in place recycling complete. Top course paving scheduled for July 21 Scheduled end date: 08/09/2010
Percent complete: 45 %

Traffic maintained on site

North Greece Road: Rte. 104 to English Road
North Greece Road
Novachip scheduled for the week of 7/19

Novachip

Contact: Tony Halaris (585-753-7738)

Scheduled start date: 07/19/2010
Scheduled end date: 07/30/2010
Percent complete: 0%

North Greece Road: Over Northrup Creek to Between Post Avenue and Frisbee Hill Road

North Greece Road Bridge Replacement
Construction begins August 2010

Replace Bridge BIN 3317530

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Road will be closed between latta Rd and Frisbee Hill Road to local traffic only. Through traffic will be detoured via Latta Rd, Manitou Rd and Frisbee Hill Rd

Stone Road: Rte. 104 to Mt. Read Boulevard
Stone Road
Micropaving scheduled for August 5

Micropave

Contact: Tony Halaris (585-753-7738)

Scheduled start date: 08/05/2010
Scheduled end date: 08/13/2010
Percent complete: 0 %

Hamlin

Clarkson Hamlin Town Line Road: Over West Creek to Between Drake and Lake Roads

Clarkson Hamlin TL Road
Work to begin summer of 2010

Membrane Waterproofing S.I.N. 06-213-020

Contact: Tim Joyce (585-753-7741)

Scheduled start date: 07/06/2010
Scheduled end date: 07/16/2010
Percent complete: 50 %

Lake Road West Fork: Lake Road East Fork to Church Road
Lake Road West Fork
Work being scheduled with town and vendors

Box Out Edges, Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Lake Road West Fork: Church Road to Moscow Road
Lake Road West Fork
Work being scheduled with town and vendors

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Morton Road: Monroe Orleans County Line Road to Redman Road
Morton Road
Work being scheduled with town and vendors
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Scheduled start date:

Scheduled end date:

Percent complete: 0 %
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Redman Road: Clarkson /Hamlin Town Line to Roosevelt Highway (Rt18)
Redman Road Surface Treat
Work being scheduled with town and vendors

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Roosevelt Highway Ext: Rte. 18 to Clarkson Parma Town Line Road
Roosevelt Highway Ext Spot Repair, Surface Treat
Work being scheduled with town and vendors

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Walker Road: Walker Lake Ontario Road to Hamlin Parma Town Line Road
Walker Road Prep for 2011 Surface Treat
Work being scheduled with town and vendors

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Henrietta

Contact: Jim Gagnier (585-753-7732)
Calkins Road Drainage Improvements Scheduled start date:
Work being scheduled with town Scheduled end date:

Percent complete: 0 %
East River Road II: Rush Henrietta Town Line Road to 1-90 Contact: Tom Frys (585-753-7741)
East River Road Il Hot in place recycle & Resurface Scheduled start date: 06/01/2010
Hot in Place recycling complete. Top course paving complete. Final driveway restorations need to be done. Scheduled end date: 07/19/2010
Shoulder backup complete. Percent complete: 98 %

Driveways tie- ins scheduled for week of July 12
Traffic maintained on site

Edgewood Avenue: Rail Road Crossing to Canal Bridge
Edgewood Avenue Mill and Resurface
Work being scheduled with town and vendors

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Pinnacle Road: North 1-90 to South of Stone Road
Pinnacle Road Surface treat
Shoulders only, surface treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Telephone Road: Rush Henrietta Town Line Road to Route 15
Telephone Road Prep for 2011 Surface Treat
Asphalt prep to begin in July

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Ward Hill Road: East Henrietta Road (Rt 15A) to Pinnacle Road
Ward Hill Road Spot repair, Fiber mat surface treat
Surface treat scheduled for the week of 7/26

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Williams Road: Pinnacle Road to Rte. 65
Williams Road Surface Treat
Surface treat scheduled for the week of 7/26
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Irondequoit

Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge
Culver Road Mill & Resurface
Paving complete. Storm sewer cleaning being scheduled

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 05/12/2010
Scheduled end date: 07/29/2010
Percent complete: 95 %

East Ridge Road: Culver Road to 1-590
East Ridge Road Mill & Resurface

Night work operations for Milling and Paving will take place in the section from Ridgewood Drive to the Wegman's signal.

Traffic to be alternated around work area with flaggers. Otherwise, two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 07/09/2010
Scheduled end date: 08/20/2010
Percent complete: 10 %

Kings Highway North: Titus Avenue to Lakeshore Boulevard

Contact: Tony Halaris (585-753-7738)

Kings Highway North Improve cross slope and stabilize embankments Scheduled start date:
Work being scheduled with town and vendors Scheduled end date:
Percent complete: 0 %
Kings Highway South: Ridge Road East to Kingsgate Contact: Tony Halaris (585-753-7738)
Kings Highway South Micropave Scheduled start date: 08/19/2010
Micropaving scheduled for July 30 Scheduled end date: 08/06/2010
Percent complete: 0 %
North Goodman Street: City Line to East Ridge Road Contact: Hank Herdzik (585-753-7729)
North Goodman Street Mill & Resurface Scheduled start date: 04/19/2010
Paving is complete. Topsoil and storm cleaning work is being scheduled. Scheduled end date: 08/06/2010
Percent complete: 95 %

Two way traffic will be maintained.

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive
Thomas Avenue Mill & Resurface
Paving is complete. Topsoil, storm cleaning and shoulder work are being scheduled.

Traffic to be alternated around work area with flaggers. Otherwise, two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 04/26/2010
Scheduled end date: 08/06/2010
Percent complete: 90 %

Titus Avenue: St. Paul Boulevard to Hudson Avenue
Titus Avenue Mill & Resurface
Milling scheduled for 7/12/10, paving the week of 7/26

Contact: Tony Halaris (585-753-7738)

Scheduled start date: 07/12/2010
Scheduled end date: 07/30/2010
Percent complete: 0 %

Mendon
Boughton Hill Road: Quaker Meeting House Road to County Line
Boughton Hill Road Surface Treat

Asphalt prep to begin week of 6/21

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Cheese Factory Road: West Bloomfield Road to Rte. 64
Cheese Factory Road Surface Treat
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Surface treat scheduled for week of 7/26

Scheduled end date:
Percent complete: 0 %

Parrish Road: West Bloomfield Road to Mendon lonia Road (Rt 64)
Parrish Road
Surface treat scheduled for week of 7/12

Reline Culvert, Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Odgen

Canal Road: Gallup Road to Washington Street
Canal Road

Work being scheduled with town and vendors

True & Level, Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Colby Street: Ogden - Sweden Town Line to Rte. 36
Colby Street
Gatherng data , work being scheduled with town and vendors.

Build New Shoulder

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Gillett Road: Canal Bridge to Ogden Parma Town Line Road
Gillett Road

Cold in place recycle and double surface treat

Cutting back shoulders, ditching work to be completed by the end of July. Cold-in-place scheduled for the end of July.

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Ogden Center Road: Union Street (Rt 259) to Gillett Road
Ogden Center Road
Work being scheduled with town and vendors

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Ogden Parma Town Line Road: Gallup Road to Washington Street
Ogden Parma Town Line Road
Work being scheduled with town and vendors

Prep for 2011 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Shepard Road: Gillett Road to Manitou Road
Shepard Road
Work being scheduled with town and vendors

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Parma

Burritt Road: Parma Corners Hilton Road (Rt 259) to Manitou Road
Burritt Road

Work being scheduled with town and vendors

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:
Scheduled end date:

Percent complete: 0 %
Curtis Road: Hamlin/ Parma Town Line to Manitou Road Contact: Tom Frys (585-753-7741)
Curtis Road Cold In place recycle & Resurface Scheduled start date: 06/28/2010
Cold in place recycling complete. Top course scheduled for July 26 Scheduled end date: 08/23/2010
Shoulder backup/topsoil and catch basin adjustments after that. Percent complete: 85 %
Traffic maintained on site
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Hamlin Parma TL Road: Curtis Road to Lake Ontario
Hamlin Parma TL Road
Work being scheduled with town and vendors

Repair Shoulders prep for 2011

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Hinkleyville Road: Ogden Parma Town Line Road to NYS Rt 104

Hinkleyville Road
Work being scheduled with town and vendors

Prep for 2011 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:
Scheduled end date:

Peck Road
Work to begin the Summer of 2010

Membrane Waterproofing SIN11-183-164

Percent complete: 0 %
Contact: Tim Joyce ()

Scheduled start date: 07/12/2010
Scheduled end date: 07/30/2010
Percent complete: %

West Avenue: Hamlin - Parma Town Line to NYS Rt 18

Contact: Mike Slattery (585-753-7734)

West Avenue Resurface Scheduled start date:

Scheduled end date:

Percent complete: 0 %
Penfield
Creek Street: Route 286 to Plank Road Contact: Jim Gagnier (585-753-7732)
Creek Street Nova Chip Scheduled start date:

Asphalt prep to begin the week of 6/21

Scheduled end date:

Percent complete: 0 %
Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)
Five Mile Line Road Mill & Resurface Scheduled start date: 05/17/2010
Paving operations complete. Driveway adjustments and final pavement markings to be compeited by end of July 2010 Scheduled end date: 07/20/2010

Percent complete: 90 %

Alternating two way traffic maintained with flaggers during day.

Jackson Road: Jackson Road Extension to NYS Rt 286
Jackson Road
shoulder construction to start fall 2010

Build new shoulders and resurface

Contact: Karen Cox (585-753-7732)
Scheduled start date:
Scheduled end date:
Percent complete: 0 %

Linden Avenue: Brighton Town Line to Rte. 441
Linden Avenue
Surface treat complete, needs striping

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:
Scheduled end date:

Percent complete: 0 %
Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286) Contact: Rob Kozarits (585-753-7747)
Whalen Road Resurface Scheduled start date: 05/21/2010
Final pavement markings completed by end of July 2010 Scheduled end date: 07/07/2010
Percent complete: 98 %
Alternating two way flagging operation during daytime hours.
Perinton
Lyndon Road: Ayrault Road to Rte. 31F Contact: Jim Gagnier (585-753-7732)
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Lyndon Road
Micro Paving scheduled for the week of 7/11/10

Micropave

Scheduled start date:
Scheduled end date:
Percent complete: 0 %

Park Road: Perinton/Pittsford Town Line to Route 96
Park Road
Recycle scheduled for late July

Cold Recycle, Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:
Scheduled end date:

Percent complete: 0 %
Whitney Road: Linden Avenue to Turk Hill Road Contact: Rob Kozarits (585-753-7747)
Whitney Road Mill & Resurface Scheduled start date: 04/12/2010
Final striping completed by end of July 2010 Scheduled end date: 06/10/2010

Percent complete: 99 %

Woolston Road: Perinton/Pittsford Town Line to Town Jurisdiction
Woolston Road
Asphalt prep and ditching complete, scheduling Surface Treat

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 15 %

Pittsford

Stone Road: Route 65 to Tobey Road
Stone Road
Spot milling in July

Resurface

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Riga

Attridge Road: Chili Riga Center Road to Chili - Riga Town Line
Attridge Road

T&L to be completed by the week of 7/19/10.

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 15 %

Bromley Road: Buffalo Road to Attridge Road
Bromley Road
Work being scheduled with town and vendors

Prep for 2011 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Malloch Road: Wheatland /Riga Town to Route 33A
Malloch Road
Work being scheduled with town and vendors

Build Edge

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Rush

East River Road I: Livingston County Line to Rush West Rush Road
East River Road |

Hot in place recycling completed. Top course completed.

Shoulder backup complete.

Driveway tie-ins scheduled for week of July 12

two way traffic to be maintained
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Five Points Road: Honeoye Falls No. 6 Road to Rush West Rush Road
Five Points Road Surface Treat
Surface treat scheduled for the week of 7/12

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Honeyoe Falls Road No. 6: Over Honeoye Creek Tributary to Between Works Road and Five Points Road
Honeoye Falls Road No. 6 CULVERT Replace Culvert S.I.N. 16-063-320
Town of Rush forces to construct. Work scheduled for August.

Possibly next year due to culvert fabrication schedule.

Detour route: NYSDOT Rte. 15 to NYSDOT Rte. 5 & 20

to Livingston County Rte. 65 (Oak Opening Rd.)

Scheduled to begin July 5th, after the NYSDOT Rte. 15A project

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Pinnacle Road: Over Honeoye Creek Tributary to Between Lyons Road and Rush-Mendon Town Line Road
Pinnacle Road Replace Culvert S.I.N. 16-092-013

Town of Wheatland construct N. culvert with the Town of Clarkson's help.
Town of Rush had a scheduling confiict.

Monroe County forces to construct S. culvert

Construction began on May 17.

Diversion pipe had to be installed prior to June due to

DEC/ACOE requirements. Pre-cast structure scheduled to be placed July 13.
Detour route: Rte. 251 to NYSDOT Rte. 15A to Ward Hill Rd.

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 20 %

Rush Henrietta Town Line Road: East River Road to Rte. 15A
Rush Henrietta Town Line Road
Asphalt prep approximately half complete

Prep for 2011 surface treatment

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 50 %

Rush West Rush Road: East River Road to Rte. 15A
Rush West Rush Road Prep for 2011 surface treatment
Asphalt prep complete, working on ditching and tree trimming

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 75 %

Telephone Road: East River Road to Rush/Henrietta TL
Telephone Road Prep for 2011 Surface Treat
Asphalt prep to begin in July

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Sweden
Gordon Road: Sweden Walker Road to Gallup Road Contact: Mike Slattery (585-753-7734)
Gordon Road Cold in place recycle, double Surface Treat Scheduled start date: 06/21/2010
Cold-in-place completed. Milling & paving of intersection & shoulders to begin the week of 7/12/10. Scheduled end date: 09/01/2010
Percent complete: 40 %
Salmon Creek Road: Colby Street to Route 31 Contact: Mike Slattery (585-753-7734)
Salmon Creek Road Cold in place recycle, double Surface Treat Scheduled start date: 06/28/2010
Cold-in-place completed. Milling & paving of intersections to begin the week of 7/12/10. Scheduled end date: 09/01/2010
Percent complete: 40 %
West Sweden Road: Over Black Creek North Branch to Between Reed Road and Ladue Road Contact: Tim Joyce ()
West Sweden Road Membrance Waterproofing SIN 17-240-005 Scheduled start date: 06/28/2010
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Work to begin the Summer 2010

Scheduled end date: 07/23/2010
Percent complete: 40 %

Webster

Basket Road: Route 404 to Route 104
Basket Road Surface Treat
Asphalt prep complete, Surface treat scheduled for August

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 5%

Basket Road: Schlegel Road to Lake Road
Basket Road Surface Treat
Asphalt prep complete, Surface treat scheduled for August

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 10 %

Five Mile Line Road: Route 104 to Route 404
Five Mile Line Road Micropave
Asphalt prep complete, scheduling Micropave

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 5%

Jackson Road: State Road to Rte 404
Jackson Road Build new shoulders and resurface
construct new paved shoulders fall 2010

Contact: (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Monroe Wayne County Line Road: State Road to Ridge Road (Rt 404)
Monroe Wayne County Line Road Surface Treat
Asphalt prep complete, surface treat scheduled for August

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:
Scheduled end date:

Percent complete: 10 %
Old Ridge Road: Bay Road to Empire Boulevard Contact: Hank Herdzik (585-753-7729)
Old Ridge Road New gutters, Cold pugmill recycle, and Resurface Scheduled start date: 05/17/2010
Top Course paving to be scheduled for mid July. Proceed with caution. Scheduled end date: 08/10/2010

Percent complete: 80 %

Traffic to be alternated around work area with flaggers. Otherwise, two way traffic will be maintained.

Phillips Road: Ridge Road (Rt 404) to Schlegel Road
Phillips Road Mill & Resurface
Milling expected to begin week of July 12. Final paving expected to be completed by early August 2010

Daily Lane closures

Contact: Rob Kozarits (585-753-7747)

Scheduled start date: 07/12/2010
Scheduled end date: 07/28/2010
Percent complete: 0 %

State Road: Jackson Road to Rt 250
State Road Cold in Place recycle and pave
Cold in place recycling scheduled for week of 7/13

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Whiting Road: Klem Road to Lake Road
Whiting Road Surface Treat
Surface treating complete, needs striping

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 10 %
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Wheatland

Mumford Road: NYS Rt 36 to North Road Contact: Mike Slattery (585-753-7734)
Mumford Road Prep for 2011 Surface Treat Scheduled start date:
Work being scheduled with town and vendors Scheduled end date:

Percent complete: 0%
North Road: Wheatland Center Road to Union Street Contact: Mike Slattery (585-753-7734)
North Road Spot Repair and Resurface Scheduled start date:
Work being scheduled with town and vendors Scheduled end date:

Percent complete: 0%

u:\Crystal Reports\SimpleCCPL_w-recordnumberAndProjectYear.rpt Page 11 of 11 7/12/2010 9:21



